DESCRIPTION / TEAM

Project Title: PBSO Evidence Building
Project Number 14218
BCC District 2 o
Delivery Method Construction M_aﬁggen:lénl
Category Sheriff - FDO
Status Design
Designer Leo Daly
Contractor TBD

Project Manager Dave Dolan

DRAFT

Monthly ,lnﬁ“é‘ﬁg[ucture Sales Tax Project Report

Large Cap Projects

Iargevehicle§ i.e. 56' long trailers) holding evidence are necessary.

canoples).

Snte Development (16 Acres) toinclude user parking (public, booking officers & staff) a fenced/ gated
|mpnund lot (500-800 surface spaces) and a limited area of covered parking (pre-fabricated aluminum

Data Date: 05/31/17

Report Date: 06/25/17

.M BEACH COUNTY
SHERIFF'S OFFICE

SCHEDULE

PARTICIPATION

Actual/ |
ORIGINAL Projected
Project Start 03/30/16 03/30/16 ADV
Design Procurement Start 05/04/17 05/04/17
Design Procurement Finish o7Tnin7 0711117 |
Design Start a 06/28/17 06/28/17 i | 4
Design Finish 04/03/18 04/03/18 SEE 0% -
Permit Application 04/04/18 04/04/18| Band .
Permit Issued 06/26/18 06/26/18| " ‘
Construction Procurement Start 04/04/18 04/04/18| Local 25% |
Construction Procurement Finish 06/26/18 06!26!18|
Construction Start 07/05/18 07/05/18|
Construction Finish 11/05/19 11/05/19)
Substantial Completi 11/05/19 11/05/19 | R \ ‘ |
Project Completion 11/26/19 11/26/19| s % $!ﬂ $20 530
h Millio
Current Budget Fund Source "
k AL SUMMAR
4 Status:
o Initial Project Dgslg Cqmplale . !
Project Budget Committed % Committed -’P d To Date ased on a preliminary estimate, the second story addition constriiction coshfam b[.!dgeted at $5,809,265 for an additional 32,000
— — A B C=BlA o el 2D :quare feet of laboratory and office space. The soft costsfconungency for the sacond story is budgeted at $1,051,390 for a total
i ton o $1767285 $1.055.604 Pl N Ma,sm budget increase of $6,860,655. When added to the original $21,935,900, the new overall budget totals $28,796,555. Funding of
Comtricin 523,286,661 $153.064 1% 350,818 $21.3 M from IST, $2M from jail expansion bond, $5 5M fromﬁ'hpaclfees. for a total of $28.8M, leaves the project within budget.
Fumishings and Equipment 0%
Contingency $2,185,722 $0 0% - S(
Other $1,552,909 $1,139 0% $q ;
TOTAL $28,796,555 $1,209,807 $1,107,710




Monthly Infrastructure Sales Tax Project Report

Small Cap Projects

Draft

Data Date: 05/31/17

Report Date: 06/25/17

DESCRIPTION / TEAM SCOPE/NOTES SCHEDULE
= . Scope:
Project Title: Lantana Rd. from west of SR7 to Turnpike Ro;:, ook ORIGHAL ACTUAL/PRIIECTED
Project Number TBD
BCC District 3
Delivery Method TBD PRECONSTRUCTION 80 8D
Category Resurfacing Notes:
Status Procurement Nene
Designer TBD CONSTRUCTION 00 8D
Constructor TBD
Project Manager TBD
PARTICIPATION FUNDING
5 $2 $4 $6 58 510
Project g Committed % Committed |Paid To Date
. o, ADV A B C=B/A D
SBE: 15% Property Acquisition $0 $0 0% S0
ond Design Fees $0 s0 0% S0
i o o Construction $900,000 $0 0% 50
Local: 25% Fumnishings and Equipment $0 $0 0% S0
o Y A Contingency 0 50 0% 50
Other $0 S0 0% S0
Fund Source ( x 100K) TOTAL $900,000 50 $0
DESCRIPTION f TEAM SCOPEINOTES SCHEDULE
et = . Scope:
Pro]ect Title: Santaluces Pool Facility Renovation Public pool in need of renovation/preventative capital maintenance to kisioecd st
Project Number TBD ensure continued public safety and compliance with Health Dept. standards -
BCC District 3 Resurface pool and replace coping, remodel restrooms and replace baby
Delivery Methad TBD pool and playground with zero depth water playground. Pool will be closed  |preconsTRUCTION T80 8D
Category Aquatic Facility Repair and Replacement by Health Dept. if not resurfaced.
Status Pending
Designer TBD Notes: CONSTRUCTION TED 180
Constructor TBD poge
Project Manager TBD
A =¥ () [ ) i i\ AR
$ s2 $4 $6 s8 $10
Project Budget C i % Committed |Paid To Date
. 4 W A B C=BI/A D
SBE: 15% Property Acquisition S0 s0 0% $0
Goid Design Fees $0 50 0% 50
on i
" o, Construction $850,000 $0 0% S0
Local: 25% Furnishings and Equipment $0 $0 % $0
O B e s P e SR Contingency s0 s0 o s0
Other S0 s0 0% S0
Fund Source ( x 100K) L P W %




Monthly Infrastructure Sales Tax Project Report

Draft

Data Date: 05/31/17

Small Cap Projects Report Date: 06/25/17
DESCRIPTION / TEAM SCOPE/NOTES SCHEDULE
" " = = Scope:
Project Title: Countywide Radio Replacement Ne: iadlos for the ounty ORIGINAL ACTUAL/PROJECTED
Project Number TBD
BCC District All
Delivery Method TBD PRECONSTRUCTION T80 80
Category General Government Facilities Notes:
Status Procurement Neng
Desig ner TBD CONSTRUCTION T8D TBD
Constructor TBD
Project Manager TBD
DAR =2 A () B \ 0 AN
$ $2 $4 $6 58 $10
Project Bud C itted % Committed |Paid To Date
g W A B C=B/A D
SBE: 15% ’ Property Acquisition $0 50 0% S0
o Design Fees S0 $0 0% 50
On: -
. 0, Construction $870,000 50 0% S0
Local: 25% Fumishings and Equipment $0 50 0% 50
o | S (contngency $0 $0 0% s0
Other s0 $0 0% $0
Fund Source ( x 100K) T ST w m
DESCRIPTION / TEAM SCOPEINOTES SCHEDULE
= era. & : Scope:
Pro;ect Title: Okeeheelee Tennis Courts and Ski Course Light Current safety issue - tennis courts are currently closed for nighttime play SRIGRAL PETUALPROIECTED
Project Number TBD due to rusted light fixture falling to the ground in 30 mph winds. Old lighting
BCC District 2 past expected life cycle needs replacement to maintain safe play on athletic
Category Sports Lighting Replacement courts - (8) Tennis Courts (lights installed in 1996) & Ski Course (lights PRECONSTRUCTION TBD TBD
Delivery Method TBD Installed 2952}
Status Forecast CONSTRUCTION T80 T80
Designer TBD :":\“"
Constructor TBD e
Project Manager TBD
PARTICIPATION FUNDING ANCIAL SUMMARY
4 31 $2 $3 54 5
Project Budget Committed % Committed | Paid To Date
g o, ADV A B C=B/A D
SBE: 15% Property Acquisition 30 30 0% $0
dond Design Fees $0 $0 0% $0
on
% o Construction $400,000 $0 0% $0
Local: 25% : SN 50 < b s
o SN N A R ] Gontingoncy 50 s0 0% 50
Other $0 $0 0% $0
Fund Source ( x 100K) TOTAL $200,000 o T







